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BUDGET ESTIMATE FOR . EPA CONTRACT NO. 68-W8-0079

ALBION-SHERIDAN TWP EPA WORK ASSIGNMENT NO. 11-5LAN
LANDFILL

1sk Number 4011.01 4011.02 4011.02 4011.03 4011.04 4011.05 4011.06 4011.07 TOTAL

Project Field Fieid RI RA FS Project Post RUFS  PROJECT
Planning Investigation Investigation Report Report Report Management Support
(Optional)
Personnel
level
P-4 62.0 25.0 2.0 60.0 6.0 134.0 289.0
P-3 562.0 736.0 303.0 484.0 165.0 880.0 990.0 180.0 4120.0
P-2 774.0 1507.0 490.0 641.0 636.0 328.0 240.0 120.0 4616.0
P-1 77.0. 40.0 60.0 600.0 760.0 1537.0
T-2 2804.0 568.0 16.0 3388.0
71 1214.0 40.0 1254.0
Total LOE Hours 1475.0 6326.0 - 1403.0 1261.0 1407.0 2102.0 1230.0 300.0 15204.0
C-1 314.0 514.0 131.0 730.0 192.0 340.0 2221.0
Total Hours 1789.0 6840.0 1534.0 1991.0 1599.0 2442.0 1230.0 300.0 17425.0
DIRECT LABOR ($)
P-4 1,736.00 700.00 56.00 1,680.00 168.00 3,752.00 0.00 0.00 8,092.00
P-3 11,802.00 16,334.00 6,969.00 11,132.00 3,785.00 20,240.00 22,770.00 4,140.00 93,042.00
P-2 14,706.00 30,089.00 9,800.00 12,820.00 12,720.00 6,560.00 4,800.00 2,400.00 91,495.00
P-1 1,232.00 660.00 0.00 990.00 9,900.00 12,540.00 0.00 0.00 25,322.00
T-2 0.00 50,472.00 10,224.00 288.00 0.00 0.00 0.00 0.00 60,984.00
T1 0.00 15,782.00 520.00 0.00 0.00 0.00 0.00 0.00 16,302.00
Total LOE Labor 29,476.00 114,037.00 27,569.00 26,910.00 26,583.00 43,002.00 27,570.00 6,540.00 295,237.00
C-1 3,768.00 6,168.00 1,572.00 8,760.00 2,304.00 4,080.00 0.00 0.00 26,652.00
Total Direct Labor($) 33,244.00 120,205.00 29,141.00 35,670.00 28,887.00 47,172.00 27,570.00 6,540.00 321,889.00
Direct Labor Overhead 1.787 50,407.03 214,806.34 52,074.97 63,742.29 51,621.07 84,296.36 - 49,267.59  11,686.98 575,215.64
Direct Labor FCCOM 0.0679 225727 8,161.92 1,978.67 2421.99 1,961.43 3,202.98 1,872.00 444.07 21,856.26
Total Labor $04,908.30  $343,173.25  $83,194.64  $101,834.28 $82,469.50  $134,671.34 $78,709.59 $18,671.05  $918,960.91
“XPENSES
wel

Local mileage 50.63 51.75 56.25 158.63

Transportation 7,328.38 1,962.00 1,000.00 4,000.00 14,281.38

Per Diem ) 148.00 27,108.00 7.128.00 35.00 132.00 236.00 584.00 35,371.00

Total Travel 188.63 34,437.38 9,090.00 35.00 183.75 1,292.25 4,584.00 0.00 49,821.01

Other Direct Costs

Reproduction 1,500.00 1,970.00 800.00 4,500.00 670.00 950.00 640.00 10,830.00

Telephone/FAX 800.00 2,350.00 700.00 2,500.00 600.00 1,700.00 960.00 9,610.00

Postage, Freight 450.00 22,150.00 4,600.00 2,100.00 650.00 350.00 320.00 30,620.00

Misc. 500.00 30,546.00 6,900.00 2,500.00 300.00 40,746.00

Total ODC 3,250.00 §7,016.00 12,800.00 9,100.00 1,920.00 5,500.00 2,220.00 0.00 91,806.00

Subcontracts 241,350.00 80,000.00 321,350.00
Subcontract G&A 0.014 0.00 3,378.90 1,120.00 0.00 0.00 0.00 0.00 0.00 4,498.90
Total Expenses $3,448.63 $336,182.28  $103,010.00 $9,135.00 $2,103.75 $6,792.25 $6,804.00 $0.00  $467,475.91
Subcontract Fee 0.05 0.00 12,067.50 4,000.00 0.00 0.00 0.00 0.00 © 000 16,067.50
Award Fee 2.86 4,218.50 18,092.36 4,012.58 3,606.46 4,024.02 6,011.72 3,517.80 858.00 43,483.44
TOTAL TASK COST 102,575.43 709,515.30  104,217.22 114,575.74 88,597.27 147,475.31 89,031.39  19,520.05  1,445,087.76
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BUDGET ESTIMATE FOR EPA CONTRACT NO. 68-W8-0079

ALBION-SHERIDAN TWP EPA WORK ASSIGNMENT NO. 11-5LAN
LANDFILL
sk Number 4011.01 - 4011.02 4011.03 4011.04 4011.05 4011.06 4011.07 TOTAL
Project Field Rl RA FS Project Post RIFS PROJECT
Planning Investigation Report Report Report Management Support
Personnel
level
P-4 62.0 250 60.0 6.0 134.0 287.0
P-3 . 562.0 736.0 4840 165.0 880.0 990.0 180.0 3817.0
P-2 774.0 1507.0 641.0 636.0 328.0 240.0 120.0 4126.0
P-1 77.0 400 60.0 600.0 760.0 1537.0
T-2 2804.0 16.0 2820.0
T-1 12140 1214.0
Total LOE Hours 14750 6326.0 1261.0 1407.0 21020 1230.0 300.0 13801.0
C-1 314.0 5140 730.0 192.0 340.0 2090.0
Total Hours 1789.0 6840.0 1991.0 1599.0 24420 1230.0 300.0 15891.0
DIRECT LABOR ($)
P-4 1,736.00 700.00 1,680.00 - 168.00 3,752.00 0.00 0.00 8,036.00
P-3 11,802.00 16,334.00 11,132.00 3,795.00 20,240.00 22,770.00 4,140.00 86,073.00
P-2 14,706.00 30,089.00 12,820.00 12,720.00 6,560.00 4,800.00 2,400.00 81,695.00
P-1 1.232.00 660.00 9390.00 9,900.00 12,540.00 0.00 0.00 25,322.00
T-2 0.00 50,472.00 288.00 0.00 0.00 0.00 0.00 50,760.00
T-1 © 0.00 15,782.00 0.00 0.00 0.00 0.00 0.00 15,782.00
Total LOE Labor 29,476.00 114,037.00 26,910.00 26,583.00 43,092.00 27,570.00 6,540.00 267,668.00
C-1 3,768.00 6,168.00 8,760.00 2,304.00 4,080.00 0.00 0.00 25,080.00
Total Direct Labor($) 33,244.00 120,205.00 35,670.00 28,887.00 47,172.00 27,570.00 6,540.00 292,748.00
Direct Labor Overhead 1.787 59,407.03 214,806.34 63,742.29 §1,621.07 84,296.36 49,267.59 11,686.98 523,140.68
oct Labor FCCOM 0.0679 2,257.27 8,161.92 2,421.99 1,961.43 3,202.98 1.872.00 444 .07 19,877.59
_vtal Labor $94,908.30 $343,173.25 $101,834.28 $82,469.50 $134,671.34 $78,709.59 $18,671.05 $835,766.27
EXPENSES
Travel
Loca! mileage 5063 51.75 56.25 158.63
Transportation 7,329.38 1,000.00 4,00000 12,329.38
Per Diem 148.00 27,108.00 35.00 132.00 236.00 584.00 28,243.00
Tota! Travel 198.63 34,437.38 35.00 183.75 1,282.25 4,584.00 0.00 40,731.01
Other Direct Costs
Reproduction 1,500.00 1,870.00 4,500.00 670.00 950.00 640.00 10,230.00
Telephone/FAX : 800.00 2,350.00 2,500.00 600.00 1,700.00 960.00 8,910.00
Postage, Freight 450.00 22,150.00 2,100.00 650.00 350.00 320.00 26,020.00
Misc. 500.00 30,546.00 2.500.00 300.00 33,846.00
Total ODC 3,250.00 57,016.00 9,100.00 1,920.00 5,500.00 2,220.00 0.00 79,006.00
Subcontracts 241,350.00 . 241,350.00
Subcontract GRA 0.014 0.00 3,378.90 0.00 0.00 0.00 0.00 0.00 3,378.90
Total Expenses $3,448.63 '$336,182.28 $9,135.00 $2,103.75 $6,792.25 $6,804.00 $0.00 $364,465.91
Subcontract Fee 0.05 0.00 12,067.50 0.00 0.00 0.00 0.00 0.00 12,067.50
Award Fee 2.86 4,218.50 18,092.36 3,606.46 4,024.02 6,011.72 3,517.80 858.00 39,470.86
TOTAL TASK COST 102,575.43 709,515.39 114,575.74 88,597.27 147,475.31 89,031.39 19,529.05  1,251,770.54

nmr CMRCS\albiobud.wk1 Page 1 06-May-92



BUDGET E
DATE: Mays5, .. -

WORK PLAN SECTION:
_ Background

LABOR

ATE FOR ALBION-SHERIDAN TWP WORK PLAN

EXPENSES TOTAL
Tsk Service Emp. Hourly No. Unit Unit
Description No. Hours Area Class Rate Unit  Units Description Rate Labor Expenses
PROJECT PLANNING 4011.01

14 GEOLOGY P-1 $16.00 224.00 0.00
90 GEOLOGY P-2 $19.00 1,710.00 0.00
1 Lump $48.00 0.00 48.00
1 Lump $100.00 0.00 100.00
o 225 Miles $0.23 0.00 5063
4 GEOLOGY P-3 $21.00 84.00 0.00
1 ENGINEER P-1 $16.00 16.00 0.00
1 ENGINEER P-3 $21.00 21.00 0.00
2 ENV COMP P-1 $16.00 3200 . 0.00
40 ENV COMP P-2 $19.00 76000 0.00
20 ENV COMP P-3 $21.00 420.00 0.00
24 PROJMAN P-3 $21.00 504.00 0.00
0.00 0.00
0.00 0.00
10 CLERICAL C-1 $12.00 120.00 0.00
0.00 0.00
Task Total LOE Hours: 196 Labor & Exp Subtotals $3,891.00 - $198.63

OVERHEAD 6,953.22

FCCOM 264.20
SUBCONT. G&A 0.00
SUBCONT. BASE 0.00
. AWARD FEE 560.56
TOTAL FEES 560.56
TASK TOTAL $11,867.60

CAARCS\abliont wki

Revised 06-May-92



BUDGET E(

ATE FOR ALBION-SHERIDAN TWP WORK PLAN

DATE: May 5, .
WORK PLAN SECTION:
WORKPLAN LABOR EXPENSES TOTAL
Tsk Service Emp. Hourly No. Unit Unit
Description No. Hours Area Class Rate Unit  Units Description Rate Labor Expenses
PROJECT PLANNING 4011.01 :
: 18 GEOLOGY P-1 $16.00 288.00 | 0.00
240 GEOLOGY p-2 $19.00 4,560.00 0.00
10 GEOLOGY P-3 $21.00 210.00 0.00
16 ENGINEER P-3 $21.00 336.00 0.00
8 ENGINEER P-2 $19.00 152.00 0.00
32 ENV COMP P-3 $21.00 6§72.00 0.00
28 ENV COMP P-2 $19.00 §32.00 0.00
4 ENV COMP P-1 $16.00 64.00 0.00
8 AIR P-3 $21.00 168.00 0.00
10 AIR p-2 $19.00 190.00 0.00
4 AIR P-1 $16.00 - 64,00 0.00
60 PROJMAN - P-3 $21.00 1,260.00 0.00
16 QAQC P-4 $28.00 448.00 0.00
1 lump  Printing $400.00 0.00 400.00
1 Lump  Phone/Fax $200.00 . 0.00 © 200.00
1 Lump Shipping $100.00 - 0.00 100.00
60 CLERICAL C-1 $12.00 72000 v 0.00
40 GRAPHICS C-1 $12.00 480.00 0.00
Task Total LOE Hours: 454 Labor & Exp Subtotals  $10,144.00 $700.00
OVERHEAD 18,127.33
FCCOM 688.78
SUBCONT. G&A 0.00
SUBCONT. BASE 0.00
AWARD FEE 1,298.44
TOTAL FEES 1,298.44
TASK TOTAL $30,958.55

C:MRCS\ablion1.wk1

-
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BUDGET E’

ATE FOR ALBION-SHERIDAN TWP WORK PLAN

DATE: May 5, .
WORK PLAN SECTION: :
Sampling & Analysis Plan LABOR EXPENSES TOTAL
Tsk Service Emp. Hourly No. Unit Unit
Description No. Hours Area Class Rate Unit  Units Description Rate Labor Expenses
PROJECT PLANNING 4011.01 )
16 GEOLOGY P-1 $16.00 256.00 0.00
160 GEOLOGY P-2 $19.00 3,040.00 0.00
15 GEOLOGY P-3 $21.00 315.00 0.00
32 ENGINEER P-3 $21.00 672.00 0.00
40 ENV COMP P-3 $21.00 ' 840.00 0.00
32 ENV COMP P-2 $19.00 608.00 0.00
4 ENV COMP P-1 $16.00 64.00 0.00
10 AIR P-1 $16.00 160.00 0.00
48 PROJMAN P-3 $21.00 1,008.00 0.00
16 QA/QC P-4 $28.00 448.00 0.00
1 Lump  Printing $400.00 0.00 400.00
1 Lump Phone/Fax $200.00 0.00 200.00
1 Lump Misc $200.00 0.00 '+ 200.00
1 Lump  Shipping $100.00 0.00 100.00
60 CLERICAL C-1 $12.00 : 720.00 0.00
20 GRAPHICS CA1 $12.00 240.00 0.00
. o
Task Total LOE Hours: 373 . Labor & Exp Subtotals $8,371.00 $900.00
OVERHEAD 14,958.98
FCCOM 568.39
SUBCONT. G&A 0.00
SUBCONT. BASE 0.00
AWARD FEE 1,066.78
TOTAL FEES 1,066.78
TASK TOTAL $25,865.15

C:\ARCS\ablion1.wk1

Revised 06-May-92


file://C:/ARCS/ablion1

BUDGET E$ \TE FOR ALBION-SHERIDAN TWP WORK PLAN

DATE: May 5,1
WORK PLAN SECTION:
Budget LABOR EXPENSES TOTAL
. Tsk Service Emp. Hourly No. Unit Unit
Description No. Hours Area Class Rate Unit  Units Description Rate Labor Expenses
PROJECT PLANNING 4011.01
4 GEOLOGY P-1 $16.00 64.00 0.00
70 GEOLOGY P-2 $19.00 1,330.00 0.00
6 GEOLOGY P-3 $21.00 126.00 0.00
4 ENGINEER P-4 $28.00 112.00 0.00
8 ENGINEER P-3 $21.00 168.00 0.00
4 ENGINEER P-2 $19.00 76.00 0.00
10 ENV COMP P-3 $21.00 210.00 0.00
10 ENV COMP P-2 $19.00 190.00 0.00
8 AIR P-2 $19.00 152.00 0.00
24 PROJMAN P-3 $21.00 504.00 0.00
8 QA/QC P-4 $28.00 224.00 0.00
i 1 Lump Printing $100.00 0.00 100.00
t Lump  Phone/Fax $100.00 0.00 100.00
1 lump  Shipping $50.00 0.00 50.00
) 0.00 0.00
20 CLERICAL C-1 $12.00 240.00 0.00
. ‘.I
Task Total LOE Hours: 156 Labor & Exp Subtotals $3,396.00 $250.00
OVERHEAD 6,068.65
. FCCOM 230.59
SUBCONT. G&A 0.00
SUBCONT. BASE 0.00
AWARD FEE 446.16
TOTAL FEES 446.16
TASK TOTAL $10,391.40

CARCS\ablion1.wki

Revised 06-May-92
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BUDGET Ef ATE FOR ALBION-SHERIDAN TWP WORK PLAN

CAARCS\abtion1.wk1

" DATE: May 5, .
WORK PLAN SECTION:
Health & Safety Plan LABOR EXPENSES TOTAL
Tsk Service Emp. Hourly No. Unit Unit _
Description No. Hours Area Class Rate Unit  Units  Description Rate Labor Expenses
PROJECT PLANNING 4011.01

40 HEALTH & SAFETY  P-3 $21.00 840.00 0.00
4 HEALTH & SAFETY P-4 $28.00 112.00 0.00
12 PROJMAN P-3 $21.00 252.00 0.00
1 Lump  Printing $100.00 0.00 100.00
1 Lump Phone/Fax $50.00 0.00 50.00
1 Lump  Shipping $50.00 0.00 50.00
16 CLERICAL C- $12.00 192.00 0.00
8 DRAFTING C- $12.00 96.00 0.00
Task Total LOE Hours: 56 Labor & Exp Subtotals $1,492.00 $200.00

OVERHEAD 2,666.20

FCCOM 101.31
SUBCONT. G&A 0.00
SUBCONT. BASE 0.00
- AWARD FEE 160.16

v

TOTAL FEES 160.16
TASK TOTAL $4,619.67

Revised 06-May-92
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BUDGET E(!
DATA:MARC. 1992

WORK PLAN SECTION:

ATE FOR ALBION-SHERIDAN TWP WORK PLAN

QAPP LABOR EXPENSES TOTAL
" Tsk Service Emp. Hourly No.’ Unit Unit
Description No. Hours Area Class Rate Unit  Units Description Rate Labor Expenses
PROJECT PLANNING 4011.01 . :

40 GEOLOGY P-2 $19.00 760.00 0.00
8 GEOLOGY P-3 $21.00 168.00 0.00
12 ENV COMP P-3 $21.00 252.00 0.00
16 ENV COMP P-2 $19.00 304.00 . 0.00
80 PROJMAN P-3 $21.00 1,890.00 0.00
10 QA/QC P-4 $28.00 280.00 0.00
1 Lump Pre QAPP Meeting Expense $200.00 0.00 200.00
1 Lump  Shipping $100.00 0.00 100.00
1 Lump  Printing $400.00 0.00 400.00
1.Llump  Phone\Fax $200.00 0.00 200.00
1 Lump Misc $100.00 0.00 100.00
60 CLERICAL C-1 $12.00 720.00 0.00
4 GRAPHICS C-1 $12.00 48.00 0.00
Task Total LOE Hours: 176 Labor & Exp Subtotals $4,422.00 $1,000.00

OVERHEAD 790211

FCCOM 300.25

SUBCONT. G&A 0.00
SUBCONT. BASE 0.00
) AWARD FEE 503.36
TOTAL FEES 503.38
TASK TOTAL $14,127.73

CAARCS\ablion1.wk1

Revised 06-May-92
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BUDGET Ef

ATE FOR ALBION-SHERIDAN TWP WORK PLAN

DATE: May 5, .
WORK PLAN SECTION:
DATA MANAGEMENT PLAN LABOR EXPENSES TOTAL
Tsk Service Emp. Hourly No. Unit Unit
Description No. Hours Area Class Rate Unit  Units Description Rate Labor Expenses
PROJECT PLANNING 4011.01
6 GEOLOGY P-2 $19.00 114.00 0.00
6 GEOLOGY P-3 $21.00 126.00 0.00
4 ENV COMP P-3 $21.00 84.00 ~0.00
12 ENV COMP P-2 $19.00 228.00 0.00
32 PROJMAN P-3 $21.00 672.00 0.00.
4 QAQC P-4 $28.00 112.00 0.00
1 Lump  Printing $100.00 0.00 100.00
.1 Lump  Phone\Fax $60.00 0.00 50.00
1 Lump  Shipping $50.00 0.00 50.00
16 CLERICAL C-1 $12.00 192.00 0.00
Task Total LOE Hours: ' 64 Labor & Exp Subtotals $1,528.00 $200.00
OVERHEAD 2,730.54
FCCOM 103.75
SUBCONT. G&A 0.00
SUBCONT. BASE v 0.00
AWARD FEE 183.04
TOTAL FEES 183.04
TASK TOTAL $4,745.33

CMRCS\ablion1.wkt

Revised 06-May-92
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BUDGET Ef ATE FOR ALBION-SHERIDAN TWP WORK PLAN

DATE: May 5,
WORK PLAN SECTION: 2.5.1 . : '
Support Facilities, Mobilization LABOR EXPENSES TOTAL
Tsk Service Emp. Hourly No. Unit Unit
Description No. Hours Area Class Rate Unit  Units Description Rate Labor Expenses
Field Investigation 4011.02 ' i
- 10 Months  Phone $100.00 0.00 1,000.00
10 Months  Electric $50.00 0.00 500.00
t Each  loe Cooler : $200.00 000 = 200.00
3 Each Polyethyene Tanks $200.00 0.00 600.00
Oversight Construction 48 ENGINEER- P-3 $21.00 1,008.00 0.00
Characterize Water Supply Quality 1 Lump  Non-CLP Analytical $1,081.00 0.00 1,081.00
Taskman 24 GEOLOGY P-2 $19.00 456.00 0.00
Prepare Bid & Documents 16 ADMIN : P-3 $21.00 336.00 0.00
1 Lump  Printing $300.00 0.00 300.00
Bid Solicitation Review & Award 42 ADMIN P-3 $21.00 882.00 0.00
) 1 Lump  Phone\Fax ] $100.00 0.00: 100.00
Subcontract Administration 16 ADMIN P-3 $21.00 336.00 0.00
1 Llump  Phone\Fax © $100.00 0.00 100.00
0.00 0.00
SUBCONTRACTS: 0.00 0.00 -
Data Evaluation 1 Lump Trailer Mob-Demob $300.00 0.00 300.00
10 Months  Trailer $300.00 000 . 3,000.00
10 Months  Port-a-John $100.00 0.00 1,000.00
10 Months  Water (drinking) $50.00 0.00 500.00
10 Months Water (decon\drilling) $100.00 0.00 1,000.00
5 Months  Water (Disposal) ' $300.00 0.00 1,500.00
10 Months  Refuse $100.00 0.00 1,000.00
1 Months  Subcontract $17,000.00 0.00 - 17,000.00
26 CLERICAL Cc-1 $12.00 gravel, decon pad, etc. 312.00 0.00
Task Total LOE Hours: 146 _ Labor & Exp Subtotals $3,330.00 $29,181.00
OVERHEAD 5,950.71
FCCOM : 226.11
SUBCONT. G8A 354.20
SUBCONT. BASE 1,265.00
AWARD FEE 417.56
TOTAL FEES 2,036.76

TASK TOTAL $40,124.58

C:MRCS\ablion1 .wk1 ) Revised 06-May-92
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BUDGET EST@IATE FOR ALBION-SHERIDAN TWP WORK PLAN

DATE: May 5, 1 ‘ -
WORK PLAN SECTION: 2.5.3 )
Site Security (Fencing) LABOR EXPENSES TOTAL
Tsk Service Emp. Hourly No. Unit Unit
Description No. Hours Area Class Rate Unit  Units Description Rate Labor Expenses
Field Investigation 4011.02 -
Mtg. W/ Subcontractor 8 GEOLOGY P-3 $21.00 168.00 0.00
210 Miles $0.23 0.00 47.25
1 Per Diem $12.00 0.00 12.00
Inspections\Spec. 24 GEOLOGY P-3 $21.00 504.00 0.00
420 Miles $0.23 0.00 94.50
2 Per Diem $12.00 0.00 24,00
Taskman 3 GEOLOGY P-2 $19.00 57.00 0.00
' 1 Lump  Phone\Fax $50.00 0.00 50.00
Prepare Bid & Documents 16 ADMIN P-3 $21.00 . 336.00 0.00
1 Lump Printing $300.00 0.00 300.00
Bid Solicitation Review & Award : 32 ADMIN P-3 $21.00 672.00 0.00
1 lLump  Phone\Fax " $100.00 '0.00 100.00
Subcontract Administration 16 ADMIN P-3 $21.00 336.00 0.00
1 Lump Phone\Fax $100.00 0.00 100.00
1 Lump  Subcontract $38,400.00 0.00 38,400.00
30 CLERICAL C-1 $12.00 360.00 0.00
Task Total LOE Hours: 99 Labor & Exp Subtotals $2,433.00 $39,127.75
OVERHEAD 434777
FCCOM 165.20
SUBCONT. G&A 537.60
SUBCONT. BASE 1,920.00
AWARD FEE 283.14
TOTAL FEES 2,740.74
TASK TOTAL $48,814.46

C\ARCS\ablion1.wk1 ’ Revised 06-May-92
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BUDGET E! ATE FOR ALBION-SHERIDAN TWP WORK PLAN

DATE: May 5, .

WORK PLAN SECTION: 2.5.3
Survey

LABOR

EXPENSES TOTAL
Tsk Service Emp. Hourly No. Unit Unit
Description No. Hours Area Class Rate Unit  Units Description Rate Labor Expenses
Fleld Investigation 4011.02
Mig. W/ Surveyors at Site 8 GEOLOGY P-3 $21.00 168.00 * 000
210 Miles $0.23 0.00 47.25
1 - Per Diem $12.00 0.00 12.00
Subcontract Taskman 1 GEOLOGY P-3 $21.00 21.00 0.00
QA\QC of Survey 0.00 0.00
Create Base Map for all figures 8 GEOLOGY P-3 $21.00 168.00 0.00
24 GEOLOGY P-2 $19.00 456.00 0.00
1 Lump Printing $300.00 0.00 300.00
1 Lump Phone/Fax $100.00 0.00 100.00
1 Lump Printing $100.00 . 0.00 100.00
Prepare Bid & Documents 10 ADMIN P-3 $21.00 . 210.00 0.00
8 SURVEY P-3 $21.00 168.00 0.00
Bid Solicitation Review & Award 28 ADMIN P-3 $21.00 588.00 0.00
Subcontract Administration 16 ADMIN P-3 $21.00 336.00 0.00
0.00 0.00
1 Lump Subcontract ‘ $31,900.00 0.00 31,900.00
34 CLERICAL Cc-1 $12.00 408.00 «* 0.00
. 40 DRAFTING CA1 $12.00 480.00 0.00
- Task Total LOE Hours: 103 Labor & Exp Subtotals $3,003.00 $32,459.25
OVERHEAD 5,366.36
FCCOM 203.90
SUBCONT. G&A 446.60
SUBCONT. BASE 1,595.00
. AWARD FEE 294.58
TOTAL FEES 2,336.18
TASK TOTAL $43,368.69

C\ARCS\ablion1.wk1
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BUDGET Ef
DATE: May 5,
WORK PLAN SECTION: 254

Surface Geophysical Surveys

LABOR

ATE FOR ALBION-SHERIDAN TWP WORK PLAN

EXPENSES TOTAL
Tsk Service Emp. Hourly No. . Unit Unit
Description No. Hours Area Class Rate Unit  Units Description Rate Labor ‘Expenses
Field Investigation 4011.02
Rent Equipment 2 GEOLOGY P-2 $20.00 40.00 0.00
Prep for Field 4 GEOLOGY P-2 $20.00 80.00 0.00
Drive Time 4 GEOLOGY P-2 $20.00| 250 Miles $0.23 80.00 56.25
4 GEOLOGY P-2 $20.00| 250 Miles $0.23 80.00 56.25
4 TECH T-2 $18.00| 250 Miles $0.23 7200 56.25
Grid & Map Site 10 GEOLOGY P2 $20.00 200.00 0.00
10 TECH T-2 $18.00 180.00 0.00
EM31 Survey 11 GEOLOGY p-2 $20.00 220.00 0.00
11 TECH T-2 $18.00 198.00 0.00
EM34 Survey 15 GEOLOGY p-2 $20.00 300.00 0.00
15 GEOLOGY P-2 $20.00 300.00 0.00
15 TECH T-2 $18.00 270.00 0.00
Survey of Anomalies including 28 GEOLOGY p-2 $20.00 5 Days Per Diem $26.00 £60.00 130.00
EM or resistivity sounding, and 28 GEOLOGY P-2 $20.00 5 Days  Lodging $40.00 560.00 200.00
magnetometer/ground penetrating 28 TECH T-2 $18.00 5 Days Per Diem $26.00 504.00 130.00
radar surveys. 50 TECH T1 $13.00 5 Days Lodging $40.00 650.00 200.00
5 Days Per Diem $26.00 0.00 130.00
5 Days Lodging $40.00 0.00 200.00
3 Days Per Diem $26.00 0.00 78.00
3 Days Lodging $40.00 0.00 .. 120.00
2 Days  Rental - EM31 $200.00 000 °  400.00
3 Days Rental - Field Comp " $45.00 0.00 135.00
2 Days Rental - Polycorder $45.00 0.00 90.00
1 Days Rental - EM34 $740.00 0.00 740.00
2 Days Rental - 34 Boom $9.00 0.00 18.00
1 Days Rental - Graphic Recorder $140.00 0.00 140.00
2 Days Rental - DC Resistivity Unit $250.00 0.00 500.00
2 Days GPR $290.00 0.00 580.00
16 PROJMAN P-3 $23.00 2 Days Magnetometer $225.00 368.00 450.00
Data Reduction 1 Lump Misc. $100.00 0.00 100.00
EM31 20 GEOLOGY P-2 $20.00 1 Lump Printing $100.00 400.00 100.00
EM34 20 GEOLOGY P-2 $20.00 1 Lump  Phone\Fax $100.00 400.00 100.00
Soundings 20 GEOLOGY P-2 $20.00 400.00 0.00
Mag/GPR Interpretation 16 GEOLOGY P-2 $20.00 320.00 0.00
Write-up 40 GEOLOGY P-2 $20.00 800.00 0.00
QAWQC 8 GEOLOGY P-4 $28.00 224.00 0.00
Taskman 12 GEOLOGY P-2 $20.00 240.00 0.00
PM 20 PROJMAN P-3 $23.00 460.00 0.00
) 0.00 0.00
40 CLERICAL C1 $12.00 480.00 0.00
20 GRAPHICS CA1 $12.00 240.00 0.00
Task Total LOE Hours: 411 Labor & Exp Subtotals $8,626.00 $4,709.75
OVERHEAD 15,414.66
° FCCOM 585.71
SUBCONT. G&A 0.00
SUBCONT. BASE 0.00
AWARD FEE 1,175.46
TOTAL FEES 1,175.46
TASKTOTAL $30,511.58

CAARCS\abtiont.wki
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BUDGETES

ATE FOR ALBION-SHERIDAN TWP WORK PLAN

C:\ARCS\ablion1.wk1

DATE: May 5, .
WORK PLAN SECTION:
2.5.5 Landfill Characterization LABOR EXPENSES TOTAL
2.5.7.1 Subsurtace Soll Investigation
2.5.6.3 Monit. Wells Service Emp. Hourly No. Unit Unit
(Includes all Phase | Drilling) Tsk Hours Area Class Rate Unit  Units Description Rate Labor Expenses
Description No.
Field Investigation 4011.02
Supervision 720 TECH T-2 $18.00 72 Days Per Diem $26.00| 12,960.00 1,872.00
720 TECH T-2 $18.00 72 Days Lodging $40.00| 12,960.00 2,880.00
720 TECH T1 $13.00 72 Days Per Diem $26.00 9,360.00 1,872.00
72 Days Lodging $40.00 0.00 2,880.00
72 Days Per Diem $26.00 0.00 1,872.00
72 Days Lodging $40.00 0.00 2,880.00
. 13370 Miles $0.23 0.00 3,008.25
40 TECH - MGR P-2 - $20.00 : 800.00 0.00
300 GEOLOGY P-2 $20.00 45 Each Shipping $100.00 6,000.00 4,500.00
1t Lump  Misc Expendables $850.00 0.00 850.00
t Lump  Misc Durables $2,000.00 0.00 2,000.00
1 Lump  Phone/Fax $200.00 0.00 200.00
15 Days Per Diem $26.00 0.00 390.00
15 Days Lodging $40.00 0.00 600.00
3375 Miles $0.23 0.00 759,38
40 Days Survey Equipment Rental $12.00 0.00 480.00
' 0.00 0.00
Drilling Subcontract 0.00 0.00
Prepare Bid Documents 24 ADMIN P-3 $23.00 1 Lump - Printing $300.00 55200 .  300.00
40 GEOLOGY P-2 $20.00 1 Day Per Diem $26.00 80000 * 26.00
8 GEOLOGY P-3 $23.00 |- 1 Day Lodging $40.00 184.00 40.00
2 GEOLOGY P-4 $28.00 1 Lump Phone/Fax $100.00 56.00 100.00
Bid Solicitation Review & Award 44 ADMIN P-3 $23.00 1 Lump Shipping $150.00 1,012.00 150.00
Subcontract Administration 32 ADMIN P-3 $23.00 736.00 0.00
. 0.00 0.00
Vertical Sampling of Ground Water . 0.00 0.00
Prep. 4 CHEMISTRY P-3 $23.00 92.00 0.00
18 ENV COMP P-2 $20.00 360.00 0.00
Field Analysis 3 CHEMISTRY P-3 $23.00 69.00 0.00
57 ENV COMP P-2 $20.00 1,140.00 0.00
Data Evaluation 4 CHEMISTRY P-3 $23.00 92.00 0.00
2 Days Per Diem $26.00 0.00 52.00
2 Days Lodging $40.00 0.00 - 80.00
1 Month  GC Rental $1,800.00 0.00 1,800.00
1 tump  Misc $200.00 0.00 200.00
650 Miles $0.23 0.00 146.25
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LF Cap Evaluz ¢ 0.00

Subsurface So. surements 8 GEOLOGY P-2 $20L 31 Atterberg Limits $45.00 160.00 1,395.00
. 3t Particle Size $48.00 0.00 1,488.00
- Monitor Landfilt Subsidence 31 Permeability (ASTM 5084) $240.00 0.00 7.440.00
120 TECH T-2 $18.00 ' 2,160.00 0.00
120 TECH T-2 $18.00 2,160.00 0.00
: 2520 Miles $0.23 0.00 567.00
12 Days Survey Equipment Rental $12.00 0.00 144.00
0.00 0.00
0.00 0.00
) 120 PROJMAN P-3 $23.00 2,760.00 : 0.00
Water Level Measurements . 000 0.00
(assumes 18 hours/person for 12 months) 216 TECH T2 $18.00 : 3,888.00 0.00
216 TECH T-2 $18.00 3,888.00 0.00
_ * | 2700 Miles : $0.23 0.00 607.50
24 Days . Per Diem $26.00 0.00 624.00
) 24 Days  Lodging $40.00 0.00 © 960.00
0.00 0.00
1 Lump  Drilling Subcontract $145,000.00 0.00 145,000.00
) . 0.00 0.00
68 CLERICAL C1 $12.00 816.00 0.00
Task Total LOE Hours: 3536 _ ~ Labor & Exp Subtotals  $63,005.00 $188,163.38
OVERHEAD. 112,589.94
FCCOM 4,278.04
- SUBCONT. GRA 2,030.00
SUBCONT. BASE o 7.250.00
AWARD FEE . 10,112.96
TOTAL FEES 19,392.96
TASK TOTAL $387,429.31
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BUDGET Ef ATE FOR ALBION-SHERIDAN TWP WORK PLAN

DATE: May 5, .

WORK PLAN SECTION: 2.5.6.2

LABOR

Downhole Geophysics EXPENSES TOTAL
Tsk Service Emp. Hourly No. Unit Unit
Description No. Hours Area Class Rate Unit  Units Description Rate tabor Expenses
Fleld Investigation 4011.02
Rent Equipment 1 GEOLOGY P-2 $20.00 20.00 0.00
Prep for Field 3 GEOLOGY P-2 $20.00 60.00 0.00
Drive Time 4 GEOLOGY p-2 $20.00 80.00 0.00
250 Miles $0.23 0.00 56.25
4 TECH T-2 $18.00 72.00 0.00
250 Miles $0.23 0.00 56.25
Logging (EM & Natural Gamma) 20 GEOLOGY p-2 $20.00 400.00 0.00
20 TECH T-2 $18.00 360.00 0.00
- 2 Days Per Diem $26.00 0.00 52.00
2 Days Lodging $40.00 0.00 80.00
2 Days Per Diem $26.00 0.00 52.00
2 Days Lodging " $40.00 0.00 80.00
1 Week  Rental - Downhole Logger $1,185.00 0.00 1,185.00
2 Days Rental - Polycorder $45.00 0.00 90.00
2 Days Rental - Field Computer $45.00 0.00 90.00
1 Lump Decon Supplies $50.00 0.00 50.00
Data Reduction & Interpretation 24 GEOLOGY P-2 $20.00 : 480.00 . 0.00
Report ' 16 GEOLOGY P-2 $20.00 320.00 0.00
QA\QC 2 GEOLOGY P-3 $23.00 46.00 0.00
4 PROJMAN P-3 $23.00 92.00 0.00
0.00 0.00
32 GRAPHICS C-1 $12.00 384.00 0.00
12 CLERICAL C1 $12.00 144.00 0.00
Task Total LOE Hours: 98 Labor & Exp Subtotals $2,458.00 $1,791.50
OVERHEAD 4,392.45
FCCOM 166.90
SUBCONT. G&A 0.00
SUBCONT. BASE 0.00
AWARD FEE 280.28
TOTALFEES 280.28
TASK TOTAL $9,089.12

C\ARCS\abliont.wk1
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" BUDGET ES'

TE FOR ALBION-SHERIDAN TWP WORK PLAN
DATE: May 5, 1
WORK PLAN SECTION: 2.5.6.3
Ground Water Sampling LABOR EXPENSES TOTAL
Tsk Service Emp. Hourly No. Unit Unit
Description No. Hours Area Class Rate Unit  Units Description Rate Labor Expenses
Field Investigation 4011.02
Sample Wells (1st Round) 120 TECH T-2 $18.00| 750 Miles $0.23 2,160.00 168.75
120 TECH T2 $18.00| 750 Miles $0.23 2,160.00 168.75
120 TECH T1 $13.00| 750 Miles $0.23 1,560.00 168.75
Taskman 15 GEOLOGY P-2 $20.00 : 300.00 0.00
10 TECH - MGR P-2 $20.00 40 Each Shipping $100.00 200.00 4,000.00
1 Lump  Misc Field Expenses $1,000.00 0.00 1,000.00
12 Days Per Diem $26.00 0.00 312.00
12 Days  Lodging $40.00 0.00 480.00
12 Days Per Diem $26.00 0.00 312.00
12 Days Lodging $40.00 0.00 480.00
12 Days Per Diem $26.00 0.00 312.00
) 12 Days Lodging $40.00 0.00 480.00
Data Evaluation 40 GEOLOGY P-2 $20.00 800.00 0.00
16 GEOLOGY P-3 $23.00 368.00 0.00
Sample Wells (2nd Round) 120 TECH T-2 $18.00) 750 Miles $0.23 2,160.00 168.75
120 TECH T-2 $18.00 | - 750 Miles $0.23 2,160.00 168.75
120 TECH T-1 $13.00 750 Miles $0.23 1,560.00 168.75
Taskman 15 GEOLOGY P-2 $20.00 300.00 0.00
10 TECH - MGR P-2 $20.00 ’ 200.00 0.00
32 Months  Water (decorvdrilling) $100.00 0.00 3,200.00
40 Each  Shipping $100.00 0.00 4,000.00
1 Lump  Misc Field Expenses . $1,000.00 0.00 1,000.00
1 Lump  Water (Disposal) $1,000.00 0.00 1,000.00
12 Days Per Diem $26.00 0.00 312,00
12 Days Lodging $40.00 0.00 480.00
12 Days Per Diem $26.00 0.00 312.00
12 Days  Lodging $40.00 0.00 480.00
12 Days Per Diem $26.00 0.00 312.00
: ) 12 Days  Lodging $40.00 0.00 480.00
QAQC 3 GEOLOGY P-3 $23.00 1 Lump Printing $100.00 69.00 100.00
8 ENV COMP P-2 $20.00 160.00 0.00
- 40 PROJMAN P-3 $23.00 920.00 0.00
0.00 0.00
32 CLERICAL C-1 $12.00 384.00 0.00
32 DRAFTING C-1 $12.00 384.00 0.00
Task Total LOE Hours: 877 Labor & Exp Subtotals  $15,845.00 $20,064.50
OVERHEAD 28,315.02
FCCOM 1,075.88
SUBCONT. G&A 0.00
SUBCONT. BASE 0.00
AWARD FEE 2,508.22
TOTAL FEES 2,508.22
TASK TOTAL $67,808.61

CARCS\abliont . wki
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BUDGETE'
DATE: May 5, .

WORK PLAN SECTION: 2.5.6.4
Aquiter Test

LABOR

ATE FOR ALBION-SHERIDAN TWP WORK PLAN

C:\ARCS\ablion1.wk1

EXPENSES TOTAL
Tsk Service Emp. Hourly No. Unit Unit
Description No. Hours Area Class Rate Unit  Units Description Rate Labor Expenses
Field Investigation 4011.02
Slug Test 0.00 0.00
Drive Time 8 GEOLOGY P-2 $20.00 160.00 0.00
Slug 40 Wells 40 GEOLOGY P-2 $20.00 800.00 - 0.00
Slug 4 Dups 4 GEOLOGY P-2 $20.00 80.00 0.00
Decon between Wells 20 GEOLOGY p-2 $20.00 400.00 0.00
10 Days Per Diem $26.00 0.00 260.00
10 Days Lodging $40.00 0.00 400.00
: 500 Miles $0.23 0.00 112.50
Field Assistant 40 TECH T-1 $13.00 520.00 0.00
5 Days Per Diem $26.00 0.00 130.00
5 Days Lodging $40.00 0.00 200.00
250 Miles $0.23 0.00 66.25
. 1 Lump Misc $500.00 0.00 5§00.00
Calculations - 40 GEOLOGY p-2 $20.00 10 Days Equipment Rental $90.00 800.00 900.00
QA\QC 5 GEOLOGY P-3 $23.00 : 115.00 0.00
QA\QC 2 GEOLOGY P-4 $28.00 56.00 0.00
Reporting 10 GEOLOGY pP-2 $20.00 200.00 & . 0.00
2 GEOLOGY P-3 $23.00 46.00 0.00
1 GEOLOGY P-4 $28.00 2800 . 000
Taskman 10 GEOLOGY P-3 $23.00 230.00 0.00
1 Lump  Printing $50.00 0.00 50.00
1 Lump  Phone/Fax $100.00 000 . 100.00
Packer Test 0.00 0.00
Conduct Tests 8 GEOLOGY p-2 $20.00 160.00 0.00
Evaluate 8 GEOLOGY P-2 $20.00 160.00 0.00
QA\QC 1 GEOLOGY P-3 $23.00 23.00 0.00
12 PROJMAN P-3 $23.00 276.00° 0.00
0.00 0.00
8 CLERICAL c-1 $12.00 96.00 0.00
8 DRAFTING- c-1 $12.00 96.00 0.00
16 CLERICAL C1 $12.00 1 Lump Subcontract $750.00 192.00 750.00
Task Total LOE Hours: 211 Labor & Exp Subtotals $4,438.00 $3,458.75
OVERHEAD 7,.930.71
FCCOM 301.34
SUBCONT. G&A 10.50
- SUBCONT. BASE 37.50
AWARD FEE 603.46
TOTAL FEES 651.46
TASK TOTAL

$16,780.26
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BUDGETE
DATE: May 5, . -

WORK PLAN SECTION: 2.5.6.5

ATE FOR ALBION-SHERIDAN TWP WORK PLAN -

Ground Water Modeting LABOR EXPENSES TOTAL
Tsk Service Emp. Hourly No. Unit Unit
Description No. Hours Area Class Rate Unit  Units Description Rate Labor Expenses
Field Investigation 4011.02 .
Setup 24 GEOLOGY P-2 $20.00 480.00 0.00
Calibration 60 GEOLOGY p-2 $20.00 |- 1,200.00 0.00
Calibration Review 4 GEOLOGY pP-2 $20.00 80.00 0.00
2 GEOLOGY P-3 $23.00 46.00 0.00
Concept Evaluations 60 GEOLOGY P-2 $20.00 1,200.00 0.00
Reporting 24 GEOLOGY P-2 $20.00 480.00 0.00
8 GEOLOGY P-1 $16.50 132.00 0.00
QA\QC 20 GEOLOGY P-3 $23.00 460.00 0.00
8 GEOLOGY P-4 $28.00 224.00 0.00
0.00 0.00
8 GRAPHICS C-1 $12.00 96.00 0.00
20 DRAFTING C-t $12.00 240.00 0.00
8 CLERICAL Cc-1 $12.00 96.00 0.00
Task Total LOE Hours: 210 Labor & Exp Subtotals $4,734.00 $0.00
OVERHEAD 8,459.66 .
FCCOM 321.44
SUBCONT. G&A 0.00
SUBCONT. BASE 0.00
AWARD FEE 600.60
TOTAL FEES 600.60
TASK TOTAL $14,115.70
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BUDGET E
DATE: May 5, .. .«

WORK PLAN SECTION: 2.5.7 &.2.5.8

ATE FOR ALBION-SHERIDAN TWP WORK PLAN

Surface Water & Sediment Sampling LABOR EXPENSES TOTAL
Tsk Service Emp. Hourly No. Unit Unit
Description No. Hours Area Class Rate Unit  Units Dasctiption Rate Labor Expenses
Field Investigation 4011.02
Surface water prep, sample, drive time 40 ENV COMP p-2 $20.00 800.00 0.00
40 TECH T-2 $18.00 720.00 0.00
Sediment prep, sample, drive time 40 TECH T-1 $13.00 520.00 0.00
40 ENV COMP P-2 $20.00 800.00 0.00
40 TECH T-2 $18.00 720.00 0.00
40 TECH T1 $13.00 §20.00 0.00
4 ENV COMP P-2 $20.00 | 470 Miles $0.23 80.00 105.75
4 TECH T-2 $18.00( 470 Miles $0.23 72.00 105.75
4 TECH T-1 $13.00 8 Days  Per Diem $26.00 52.00 208.00
8 Days Lodging $40.00 0.00 320.00
8 Days Per Diem $26.00 0.00 208.00
8 Days Lodging $40.00 0.00 320.00
8 Days Per Diem $26.00 0.00 208.00
8 Days Lodging $40.00 0.00 320.00
60 Each Shipping Coolers $100.00 0.00 6,000.00
Data Evaluation 12 GEOLOGY p-2 $20.00 240.00 0.00
20 ENV COMP P-1 $16.50 330.00 . 0.00
40 ENV COMP pP-2 $20.00 800.00 0.00
12 ENV COMP P-3 $23.00 | 276.00 0.00
16 PROJMAN P-3 $23.00 368.00 0.00
1 Lump Misc $200.00 0.00 200.00
1 Lump Phone/Fax $100.00 0.00 100.00
1 Lump Printing $200.00 0.00 200.00
0.00 0.00
20 CLERICAL C-1 $12,00 240.00 0.00
16 GRAPHICS C-1 $12.00 192.00 0.00
Task Total LOE Hours: 352 Labor & Exp Subtotals $6,730.00 $8,295.50
OVERHEAD 12,026.51
FCCOM 456,97
SUBCONT. G8A 0.00
SUBCONT. BASE 0.00
AWARD FEE “1,006.72
TOTAL FEES 1,006.72
TASK TOTAL $28,515.70
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BUDGET ES
DATE: May 5, 1.

WORK PLAN SECTION: 2.5.9
Residential Well Sampling

LABOR

\TE FOR ALBION-SHERIDAN TWP WORK PLAN

EXPENSES TOTAL
Service Emp. Hourly No. Unit Unit
Tsk Hours Area Class Rate Unit  Units Description Rate Labor Expenses
Description ' No. :
Field investigation 4011.02
Coord W/ Residents 10 GEOLOGY p-2 $20.00 200.00 - 0.00
Drive Time 4 GEOLOGY p-2 $20.00 [ 240 Miles $0.23 80.00 54.00
Sample, Locate, Pack & Shipping 20 Wells 50 GEOLOGY P-2 $20.00 1,000.00 0.00
50 TECH T-1 $13.00 650.00 0.00
20 Each Shipping Coolers $100.00 0.00 2,000.00
5 Days Per Diem $26.00 0.00 130.00
5 Days Lodging $40.00 0.00 200.00
5 Days Per Diem $26.00 0.00. 130.00
5 Days Lodging $40.00 0.00 200.00
250 Miles $0.23 0.00 56.25
250 Miles $0.23 0.00 56.25
Taskman 3 GEOLOGY P-3 $23.00 69.00 0.00
4 PROJMAN pP-3 $23.00 92.00 0.00
: 1 Lump Phone/Fax $200.00 0.00 200.00
1 Lump Printing $100.00 0.00 100.00
0.00 0.00
8 CLERICAL C-1 $12.00 96.00 0.00
16 DRAFTING c-1 $12.00 192.00 . 0.00
Task Total LOE Hours: 121 Labor & Exp Subtotals $2,379.00 $3,126.50
OVERHEAD 4,251.27
FCCOM 161.53
SUBCONT. G&A 0.00
SUBCONT. BASE 0.00
AWARD FEE 346.06
TOTAL FEES 346.06
TASK TOTAL $10,264.37
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BUDGETE!
DATE: May 5, .

WORK PLAN SECTION: 2.5.10
Surface Soil, Investigations

LABOR

ATE FOR ALBION-SHERIDAN TWP WORK PLAN

EXPENSES TOTAL
Tsk Service Emp. Hourly No. Unit Unit
Description No. Hours Area Class Rate Unit  Units Description Rate Labor Expenses
Field Investigation 4011.02
Sample, prep, drive time 30 ENV COMP pP-2 $20.00 600.00 0.00
30 TECH T-2 $18.00 | 470 Miles $0.23 §40.00 105.756
30 TECH T-1 $13.00 | 470 Miles $0.23 390.00 105.75
3 Days  Per Diem $26.00 0.00 78.00
3 Days Lodging $40.00 0.00 120.00
3 Days Per Diem $26.00 0.00 78.00
3 Days Lodging $40.00 0.00 120.00
3 Days Per Diem $26.00 0.00 78.00
3 Days Lodging $40.00 0.00 120.00
15 Each Shipping Coolers $100.00 0.00 1,500.00
Stake Locations 6 ENV COMP P-2 $20.00 120.00 0.00
6 TECH T-2 $18.00 108.00 0.00
Data Evaluation 12 ENV COMP P-1 $16.50 198.00 0.00
12 GEOLOGY P-2 $20.00 240.00 0.00
20 ENV COMP P-2 $20.00 400.00° 0.00
6 ENV COMP P-3 $23.00 138.00 0.00
4 ENV COMP P-4 $28.00 112.00 . 0.00
6 PROJMAN P-3 $23.00 138.00 0.00
1 Lump  Printing $120.00 0.00 120.00
- 10 CLERICAL C-1 $12.00 120.00 ,0.00
10 DRAFTING C-1 $12.00 120.00 0.00
Task Total LOE Hours: 162 Labor & Exp Subtotals $3,224.00 $2,425.50
OVERHEAD 5,761.29
FCCOM 218.91
SUBCONT. G&A 0.00
SUBCONT. BASE 0.00
AWARD FEE 463,32
TOTAL FEES 463.32
_ TASK TOTAL -~ $12,093.02
ﬁ
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BUDGET E’
DATE: May 5, . .
WORK PLAN SECTION: 2.5.13
Soil Vapor (Optional)

LABOR

ATE FOR ALBION-SHERIDAN TWP WORK PLAN

EXPENSES TOTAL
Tsk Service Emp. Hourly No. Unit Unit
Description No. Hours Area Class Rate Unit  Units Description Rate Labor Expenses
Fleld Investigation 4011.02
Drive to site 8 CHEMISTRY P-3 $23.00| 490 Miles $0.23 184.00 110.25
8 GEOLOGY P-2 $20.00 | 490 Miles $0.23 160.00 110.25
8 TECH T-2 $18.00 490 Miles $0.23 144.00 110.25
4 Days Per Diem - $26.00 0.00 104.00
4 Days Lodging $40.00 0.00 160.00
9 Days Per Diem $26.00 0.00 234.00
9 Days Lodging $40.00 0.00 360.00
9 Days Per Diem - $26.00 0.00 234.00
9 Days Lodging $40.00 0.00 360.00
Field Work 80 CHEMISTRY P-3 $23.00 1,840.00 0.00
50 GEOLOGY P-2 $20.00 1,000.00 0.00
-80 TECH T-2 $18.00 1,440.00 0.00
Data Evaluation 24 GEOLOGY P-2 $20.00 480.00 0.00
8 GEOLOGY P-3 $23.00 184.00 0.00
QA/QC 2 GEOLOGY P-4 $28.00 56.00 0.00
Mtg. W/ EPA 8 GEOLOGY P-3 $23.00 184.00 0.00
8 GEOLOGY P-2 $20.00 160.00 0.00
8 ENV COMP P-2 $20.00 1 Lump Misc $150.00 160.00 150.00
Taskman 9 GEOLOGY P-3 $23.00 207.00 0.00
PM 20 PROJMAN P-3 $23.00 1 Lump Phone/Fax $100.00 460.00 100.00
0.00 0.00
Prepare Bid & Documents 16 ADMIN P-3 $23.00 368.00 0.00
: 16 GEOLOGY P-2 $20.00 1 Lump Printing $300.00 320.00 300.00
Bid Solicitation Review & Award 32 ADMIN P-3 $23.00 1 Lump Phone/Fax $100.00 736.00 100.00
Subcontract Administration 16 ADMIN P-3 $23.00 1 Lump Phone/Fax $100.00 368.00 100.00
1 Month  Rental-GC $2,300.00 0.00 2,300.00
1'Lump  Calib. Standards/Tedlar bags $500.00 0.00 500.00
1 Lump Subcontract - Probe Installation $15,000.00 0.00 15,000.00
32 DRAFTING C-1 $12.00 : 384.00 0.00
Dataman 8 CLERICAL - C-1 $12.00 96.00 0.00
34 CLERICAL C-1 $12.00 408.00 0.00
Task Total LOE Hours: 401 Labor & Exp Subtotals $9,339.00 $20,332.75
OVERHEAD 16,688.79
FCCOM 634.12
SUBCONT. G&A 210.00
SUBCONT. BASE 750.00
AWARD FEE 1,146.86
TOTAL FEES 2,106.86
TASK TOTAL $49,101.52

C\ARCS\ablion1.wk1

Revised 06-May-92



BUDGET Ef

ATE FOR ALBION-SHERIDAN TWP WORK PLAN

CAARCS\abliont.wk1

DATE: May 5,
WORK PLAN SECTION: 2.5.5
Waste Characterization LABOR EXPENSES - TOTAL
(Test Pits - Optional) :
Tsk Service Emp. Hourly No. Unit Unit
Description No. Hours Area Class Rate Unit  Units Description Rate Labor Expenses
Field Investigation 4011.02
Driving 8 GEOLOGY P-2 $20.00 160.00 0.00
' 500 Miles $0.23 0.00 112.50
Oversight/Specs 100 GEOLOGY P-2 $20.00 . 2,000.00 0.00
1 tump  Misc Exp Photos $100.00 0.00 100.00
10 Each Sample Shipping $100.00 0.00 1,000.00
10 Days Per Diem $26.00 0.00 260.00
- 10 Days Lodging $40.00 0.00 400.00
Taskman 8 GEOLOGY P-3 $23.00 184.00 0.00
Prepare Bid & Documents 24 ADMIN P-3 $23.00 552.00 0.00
’ 1 Lump Printing $300.00 0.00 300.00
Bid Solicitation Review & Award 34 ADMIN P-3 $23.00 782.00 0.00
1 Day Per Diem $26.00 0.00 26.00
1 Day Lodging $40.00 0.00 '40.00
. 1 Lump Phone\Fax $100.00 0.00 100.00
Subcontract Administration 16 ADMIN P-3 $23.00 368.00 0.00
: 1 Lump Phone\Fax $100.00 0.00 100.00
0.00 v 0.00
1 Lump  Subcontract $15,000.00 0.00 15,000.00
30 CLERICAL C-1 $12.00 360.00 0.00
8 DRAFTING C-1 $12.00 96.00 . 0.00
Task Total LOE Hours: 190 Labor & Exp Subtotals. $4,502.00 $17,438.50
OVERHEAD 8,045.07
FCCOM 305.69
SUBCONT. G8A : 210.00
SUBCONT. BASE 750.00
AWARD FEE 543.40
TOTAL FEES 1,503.40
TASK TOTAL $31,794.66

Revised 06-May-92



. BUDGETE ATE FOR ALBION-SHERIDAN TWP WORK PLAN
DATE:May 5, .

WORK PLAN SECTION: 2.5.6.3

Monit. Wells & Ground Water Samp. (Optional) | LABOR EXPENSES ’ . TOTAL
(Includes alt Phase Il Drilling) : -
Service Emp. ‘Houry No. Unit Unit
Tsk Hours Area Class Rate - Unit  Units Description Rate Labor Expenses
Description No.
Field Investigation 4011.02 .
Supervision Installation ) 200 TECH T-2 $18.00| . 20 Days Per Diem $26.00 3,600.00 520.00
200 TECH T2 $18.00 20 Days Lodging $40.00 3,600.00 800.00
200 GEOLOGY P-2 $20.00 20 Days Per Diem $26.00 4,000.00 520.00
' 20 Days Lodging $40.00 0.00 800.00
20 Days Per Diem $26.00 0.00 520.00
20 Days Lodging $40.00 0.00 800.00
5400 Miles $0.23 0.00 1,215.00
12 TECH - MGR P-2 $20.00 . 240.00 0.00
40 GEOLOGY p-2 $20.00 24 Each Shipping $100.00 800.00 2,400.00
1 Lump  Misc Expendables $850.00 0.00 850.00
1 Lump  Misc Durables $2,000.00 0.00 2,000.00
_ : 1 Lump  Phone/Fax $200.00 0.00 200.00
Sampling 12 additional wells 40 TECH T-2 $18.00 720.00 0.00
40 TECH T-2 $18.00 § Days Per Diem $26.00 720.00 130.00
40 TECH T-1 $13.00 5 Days Lodging $40.00 520.00 200.00
5 Days Per Diem ) $26.00 0.00 130.00
4 TECH - MGR P-2 $20.00 5 Days Lodging $40.00 80.00 - ,200.00
12 GEOLOGY B $20.00 5 Days Per Diem . $26.00 240.00 130.00
4 PROJMAN P-3 $23.00 5 Days Lodging : $40.00 92.00 200.00
1350 Miles $0.23 0.00 303.75
0.00 0.00
12 Each Shipping $100.00 0.00 * 1,200.00
1 Lump Misc ’ $1,000.00 0.00 1,000.00
20 PROJMAN P-3 $23.00 460.00 0.00
: 0.00 0.00
1 Llump  Subcontract $50,000.00 0.00 50,000.00
0.00 0.00
19 CLERICAL C-1 $12.00 228.00 0.00
Task Total LOE Hours: 812 Labor & Exp Subtotals  $15,300.00 $64,118.75
OVERHEAD 27,341.10
FCCOM 1,038.87
SUBCONT. G&A 700.00
SUBCONT. BASE : 2,500.00
AWARD FEE 2,322.32
TOTAL FEES 5,622.32
TASK TOTAL $113,321.04

C:\ARCS\abliont.wk1 Revised 06-May-92



BUDGET E ‘ATE FOR ALBION-SHERIDAN TWP WORK PLAN

DATE:May 5, . _

WORK PLAN SECTION: 2.6
Sample Analysis and Validation

LABOR

EXPENSES TOTAL
Tsk Service Emp. Hourly No. Unit Unit
Description No. Hours Area Class Rate Unit  Units Description Rate Labor Expenses
RI 4011.03
Review Data Packages for Qualifications 20 ENV COMP P-1 $16.50 330.00 0.00
and Data Entry in Database 60 DATAMAN P-2 $20.00 1,200.00 0.00
0.00 0.00
60 CLERICAL ~C-1 $12.00 720.00 0.00
210 DATAMAN C-1 $12.00 2,520.00 0.00
0.00 0.00
Task Total LOE Hours: 80 Labor & Exp Subtotals $4,770.00 $0.00
OVERHEAD 8,523.99
FCCOM 32388 ]
SUBCONT. G&A 0.00
SUBCONT. BASE 0.00
AWARD FEE 228.80
TOTAL FEES 228.80
TASKTOTAL v $13,846.67

' CAARCS\abliont.wk

Revised 06-May-92



BUDGET E ‘ATE FOR ALBION-SHERIDAN TWP WORK PLAN

DATE: May 5, -

WORK PLAN SECTION: 2.7
Data Evaluation

LABOR EXPENSES TOTAL
Tsk Service Emp. Hourly No. Unit Unit
Description No. Hours Area Class Rate Unit  Units Description Rate Labor Expenses
RI 4011.03
Evaluation of Duplicate, Deluted & 0.00 0.00
Reanalzed Samples 10 ENV COMP P-1 $16.50 165.00 0.00
10 ENV COMP P-2 $20.00 200.00 0.00
Evaluation of blanks 0.00 0.00
10 ENV COMP P-1 $16.50 165.00 _ 0.00
Tabulation & Presentation of Evaluated Data 20 ENV COMP P-1 $16.50 330.00 0.00
15 ENV COMP P-2 $20.00 300.00 0.00
0.00 0.00
100 CLERICAL C-1 $12.00 1,200.00 0.00
Task Total LOE Hours: 65 Labor & Exp Subtotals $2,360.00 $0.00
OVERHEAD 4,217.32
FCCOM 160.24
SUBCONT. G&A 0.00
SUBCONT. BASE 0.00
AWARD FEE v 185.90
TOTAL FEES 185.90
TASK TOTAL $6,923.46

C:\ARCS\ablion1.wk1

Revised 06-May-92



BUDGETE ATE FOR ALBION-SHERIDAN TWP WORK PLAN
DATE:May 5, 1<

WORK PLAN SECTION: 2.12.2

Preliminary Rl Report LABOR EXPENSES TOTAL
Tsk Service Emp. Hourly No. Unit Unit
- Description No. Hours Area Class Rate Unit  Units Description Rate Labor Expenses
RI 4011.03

Site Characterization 26 ENV COMP P-3 $23.00 598.00 0.00
80 ENV COMP P-2 $20.00 1,600.00 . 0.00
26 GEOLOGY P3 $23.00 598.00 0.00
80 GEOLOGY P-2 $20.00 1,600.00 0.00
16 TECH T-2 $18.00 288.00 0.00
Hydrogeology 26 GEOLOGY P-3 $23.00 598.00 0.00
80 GEOLOGY P-2 $20.00 1,600.00 0.00
Technologies 20 GEOLOGY P-3 $23.00 460.00 0.00
< 60 ENGINEER P-3 $23.00 - 1,380.00 0.00
1 Lump Printing $2,000.00 0.00 2,000.00
1 Lump Phone/Fax $1,000.00 0.00 1,000.00
-1 Lump Postage $1,000.00 0.00 1,000.00
QA\QC 16 ENV COMP P-3 $23.00 368.00 0.00
16 GEOLOGY P-3 © $23.00 368.00 " 000
8 ENV COMP P-4 $28.00 224.00 0.00
8 GEOLOGY P-4 $28.00 224.00 0.00
12 QA/QC P-4 $28.00 336.00 .: 0.00
8 ENGINEER P-4 $28.00 224.00 0.00
Meeting W/ EPA 16 ENV COMP P-3 $23.00 368.00 0.00
16 ENV COMP P-2 $20.00 320.00 0.00
16 GEOLOGY P-3 $23.00 368.00 0.00
16 GEOLOGY P-2 $20.00 320.00 0.00
32 PROJMAN P-3 $23.00 736.00 0.00
Taskman - 10 GEOLOGY P-3 $23.00 230.00 0.00
3 Lunches Per Diem $7.00 0.00 21.00
0.00 0.00
60 DRAFTING C-1 $12.00 720.00 0.00
) 60 CLERICAL C-1 $12.00 720.00 0.00
. - 20 DATAMAN C-1 $12.00 240.00 0.00
Task Total LOE Hours: 588 Labor & Exp Subtotals  $14,488.00 $4,021.00

OVERHEAD 25,890.06

FCCOM 983.74
SUBCONT. G8A 0.00
SUBCONT. BASE 0.00
AWARD FEE 1,681.68
TOTAL FEES 1,681.68
TASK TOTAL $47,064.47

CAARCS\abliont . wki

Revised 06-May-92



BUDGETE’
DATE: May 5,

WORK PLAN SECTION: 2.12.2
Rl Report

LABOR

ATE FOR ALBION-SHERIDAN TWP WORK PLAN

EXPENSES TOTAL
Tsk Service Emp. Hourly No. Unit Unit
Description No. Hours Area Class Rate Unit  Units Description Rate Labor Expenses
Ri 4011.03
Revise Report 26 ENV COMP P-3 $23.00 598.00 0.00
60 ENV COMP P-2 $20.00 1,200.00 0.00
40 GEOLOGY P-3 $23.00 920.00 0.00
80 GEOLOGY P-2 $20.00 1,600.00 0.00
26 ENGINEER P-3 $23.00 £98.00 0.00
QA\QC 10 ENV COMP P-3 $23.00 230.00 0.00
8 ENV COMP P-4 $28.00 224.00 0.00
10 GEOLOGY P-3 $23.00 230.00 0.00
8 GEOLOGY P-4 $28.00 224.00 0.00
8 QA/QC P-4 $28.00 224.00 0.00
0.00 0.00
Mesting 12 ENV COMP P-3 $23.00 1 Lump  Printing $2,000.00 276.00 2,000.00
12 ENV COMP P-2 $20.00 1 Lump  Postage $1,000.00 240.00 1,000.00
12 GEOLOGY P-3 $23.00 1 Lump Phone/Fax $1,000.00 276.00 1,000.00
12 GEOLOGY p-2 $20.00 240.00 0.00
0.00 0.00
12 GEOLOGY P-3 $23.00 : 276.00 - 0.00
2 Lunches Per Diem $7.00 0.00 14.00
20 GEOLOGY P-3 $23.00 460.00 0.00
60 GEOLOGY P-2 $20.00 1,200.00 0.00
20 ENV COMP P-3 $23.00 460.00 0.00
60 ENV COMP P-2 $20.00 1,200.00 0.00
32 PROJMAN P-3 $23.00 1 Lump Printing $500.00 736.00 500.00
1 Lump  Postage $100.00 0.00 100.00
1 Lump Phone/Fax $500.00 0.00 $00.00
40 DATAMAN C-1 $12.00 480.00 0.00
100 CLERICAL C-1 $12.00 1,200.00 0.00
80 CLERICAL C-1 $12.00 960.00 0.00
Task Total LOE Hours: 528 Labor & Exp Subtotals  $14,052.00 $5,114.00
OVERHEAD 25,110.92
FCCOM 954.13
SUBCONT. G&A 0.00
SUBCONT. BASE 0.00
AWARD FEE 1,510.08
TOTAL FEES 1,510.08
TASK TOTAL $46,741.13

C:\ARCS\ablion1.wk1
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BUDGETE ATE FOR ALBION-SHERIDAN TWP WORK PLAN

DATE: May 5, . .

WORK PLAN SECTION: 2.5.11 & 2.12.1

Ecological Investigations and

LABOR

EXPENSES TOTAL
Ecological Assessment .
Tsk Service Emp. Hourly No. Unit Unit
Description No. Hours Area Class Rate Unit  Units Description Rate Labor Expenses

RA 4011.04 :
Contact Reg Agencies ' 16 ENV COMP P-2 $20.00 320.00 0.00
Record Terr. Species On-Site 16 ENV COMP P-2 $20.00 320.00 0.00
Model GW Loading to River 40 GEOLOGY pP-2 $20.00 800.00 - 0.00
Prepare Preliminary Ecol. Report 20 ENV COMP P-1 $16.50 330.00 0.00
20 ENV COMP P-2 $20.00 400.00 0.00
12 ENV COMP P-3 ° $23.00 276.00 0.00
4 ENV COMP P-4 $28.00 112.00 0.00
2 Days Per Diem $26.00 0.00 52.00
- 2 Days Lodging $40.00 0.00 80.00
230 Miles $0.23 0.00 51.75
1 Lump Printing $120.00 0.00 120.00
1 Lump Phone/Fax $100.00 0.00 100.00
1 Lump  Shipping $100.00 0.00 100.00
0.00 0.00
0.00 0.00
32 CLERICAL C- $12.00 384.00 0.00
16 DRAFTING C- $12.00 192.00 v 0.00
Task Total LOE Hours: 128 Labor & Exp Subtotals $3,134.00 $503.75

OVERHEAD 5,600.46

FCCOM 212.80
SUBCONT. G&A - 0.00
SUBCONT. BASE 0.00
AWARD FEE 366.08
TOTAL FEES 366.08
TASK TOTAL $9,817.09

" CAARCS\ablion.wk1

Revised 06-May-92



BUDGET Ef
DATE: May 5, .

WORK PLAN SECTION: 2.8
’ Determination of Preliminary

LABOR

ATE FOR ALBION-SHERIDAN TWP WORK PLAN

EXPENSES TOTAL
Remediation Goals .
Tsk Service Emp. Hourly No. Unit Unit
Description No. Hours Area Class Rate Unit  Units Description Rate Labor Expenses
RA 4011.04
Calculate PRG's 40 ENV COMP P-1 - $16.50 660.00 0.00
Prepare Report 32 ENV COMP P-2 $20.00 640.00 0.00
4 ENV COMP P-3 $23.00 92.00 0.00
2 ENV COMP P-4 $28.00 56.00 0.00
1 Lump  Printing/Fax $50.00 0.00 50.00
1 Lump  Shipping $50.00 0.00 50.00
0.00 - 0.00
24 CLERICAL C-1 $12.00 288.00 0.00
Task Total LOE Hours: 78 Labor & Exp Subtotals $1,736.00 $100.00
OVERHEAD 3,102.23
FCCOM 117.87
SUBCONT. G&A 0.00
SUBCONT. BASE 0.00
AWARD FEE 223.08
TOTAL FEES 223.08
TASK TOTAL $5,279.19

C\ARCS\ablion1.wk1

Revised 06-May-92



BUDGETE
DATE: May 5, -

WORK PLAN SECTION: 2.9
Baseline Risk Assessment

LABOR

'ATE FOR ALBION-SHERIDAN TWP WORK PLAN

EXPENSES TOTAL
Tsk Service Emp. Hourly No. Unit Unit
Description No. Hours Area Class Rate Unit  Units Description Rate Labor Expenses
RA 4011.04
0.00 0.00
2.9.1 Chemicals of Concern 120 ENV COMP P-1 $16.50 1,980.00 0.00
50 ENGINEER P-1 $16.50 825.00 0.00
40 ENV COMP p-2 $20.00 800.00 0.00
2.9.2 Toxicity Assessment 8 ENV COMP P-3 $23.00 184.00 0.00
120 ENV COMP P-2 $20.00 2,400.00 0.00
2.9.3 Exposure Assessment GW Model 20 ENV COMP P-3 $23.00 460.00 0.00
60 GEOLOGY P-1 $16.50 990.00 0.00
20 GEOLOGY P-2 $20.00 400.00 0.00
4 GEOLOGY P-3 $23.00 92.00 0.00
Exp. Calculation 100 ENV COMP P-1 $16.50 1,650.00 0.00
40 ENV COMP P-2 $20.00 800.00 0.00
2.9.4 Risk Characterization 0.00 0.00
: 80 ENV COMP P-1 $16.50 1,320.00 0.00
70 ENV COMP P-2 $20.00 1,400.00 0.00
2.9.5 Ecological Assessment 15 ENV COMP P-3 $23.00 ° 345.00 0.00
40 ENV COMP P-1 $16.50 660.00 +* 0.00
40 GEOLOGY p-2 $20.00 800.00 0.00
40 ENV COMP - P2 $20.00 800.00 0.00
20 ENV COMP P-3 $23.00 | 460.00 0.00
40 PROJMAN P-3 $23.00 820.00 0.00
1 Lump Printing $500.00 0.00 500.00
1 Lump Phone\Fax $500.00 0.00 500.00
1 Lump  Shipping $500.00 0.00 500.00
0.00 0.00
100 CLERICAL C-1 $12.00 1,200.00 0.00
Task Total LOE Hours: 927 Labor & Exp Subtotals  $18,486.00 $1,500.00
OVERHEAD 33,034.48
FCCOM 1,2565.20
SUBCONT. G&A 0.00
SUBCONT. BASE 0.00
AWARD FEE 2,651.22
* TOTAL FEES 2,651.22
TASK TOTAL $56,926.90

CAARCS\ablion1.wk1

Revised 06-May-92



BUDGETE
DATE: May 5, .. _

WORK PLAN SECTION: 2.5.12 (OPTIONAL)

ATE FOR ALBION-SHERIDAN TWP WORK PLAN

C\ARCS\ablion1.wk1

Air Investigation LABOR EXPENSES TOTAL
Tsk Service Emp. Hourly No. Unit Unit :
Description No. Hours Area Class Rate Unit  Units Description Rate Labor Expenses
RA ~a011.04
2.5.12 Air Modeling 110 ENV COMP P-2 $20.00 2,200.00 0.00
: 30 ENV COMP P-3 $23.00 690.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
Task Total LOE Hours: 140 Labor & Exp Subtotals $2,890.00 $0.00
OVERHEAD 5,164.43
FCCOM 196.23
SUBCONT. G8A 0.00
SUBCONT. BASE 0.00
AWARD FEE 400.40
TOTAL FEES 400.40
TASK TOTAL $8,651.06

Revised 06-May-92



BUDGET E' ATE FOR ALBION-SHERIDAN TWP WORK PLAN

DATE: May 5, .
WORK PLAN SECTION: 2.11
Act 307 Data LABOR EXPENSES TOTAL
Tsk Service Emp. Hourly No. Unit Unit
Description No. Hours Area Class Rate Unit  Units Description Rate Labor Expenses
RA 4011.04
Background Calculation 40 ENV COMP P-1 $16.50 660.00 0.00
8 ENV COMP p-2 $20.00 160.00 0.00
Compairison to Applicable Criteria 50 ENV COMP P-1 $16.50 825.00 0.00 -
24 ENV COMP P-2 $20.00 480.00 0.00
12 ENV COMP P-3 $23.00 276.00 0.00
0.00 0.00
0.00 0.00
Library Computer Time 20 CLERICAL C1 $12.00 240.00 0.00
Task Total LOE Hours: 134 . Labor & Exp Subtotals $2,641.00 $0.00
OVERHEAD 4,719.47
FCCOM 179.32
SUBCONT. G3A 0.00
SUBCONT. BASE 0.00
AWARD FEE 383.24
N
TOTAL FEES 383.24
TASK TOTAL $7,923.03

C\ARCS\ablion1.wk1

Revised 06-May-92



BUDGETE 'ATE FOR ALBION-SHERIDAN TWP WORK PLAN

DATE: May 5,

WORK PLAN SECTION: 3.3.1.1
Preliminary Remediation Tech.

LABOR EXPENSES TOTAL
Tsk Service - Emp. Hourly No. Unit Unit
Description No. Hours Area Class Rate Unit  Units Description Rate Labor Expenses
Feasiblility Study 4011.05

4 ENGINEER P-4 $28.00 112.00 6.00
40 ENGINEER P-3 $23.00 920.00 0.00
16 ENGINEER P-2 $20.00 320.00 0.00
16 ENGINEER P-1 $16.50 264.00 0.00
1 tump  Phone/Fax $100.00 0.00 100.00
250 Miles $0.23 0.00 56.25
2 Days Per Diem $26.00 0.00 52.00
2 Days Lodging $40.00 0.00 80.00
0.00 0.00
* 20 CLERICAL C-1 $12.00 240.00 0.00
Task Total LOE Hours: 76 Labor & Exp Subtotals $1,856.00 $288.25

OVERHEAD 3,316.67

FCCOM 126.02
SUBCONT. G&A 0.00
SUBCONT. BASE 0.00
AWARD FEE 217.36
. TOTAL FEES 217.36
TASK TOTAL $5,804.30

C\RCS\abliont.wk1
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BUDGETE’  ATE FOR ALBION-SHERIDAN TWP WORK PLAN

DATE: May 5,

WORK PLAN SECTION: 3.3.1.2 .

LABOR

C:\ARCS\ablion1.wk1

Development of Alternatives EXPENSES TOTAL
Tsk ‘Service Emp. Hourly No. Unit Unit
" Description No. Hours Area Class Rate Unit  Units Description Rate Labor Expenses
Feasibility Study 4011.05

4 ENGINEER P-4 $26.00 112.00 0.00
36 ENGINEER P-3 $23.00 828.00 0.00
16 ENGINEER P-2 $20.00 320.00 0.00
36 ENGINEER P-1 $16.50 : 594.00 0.00
1 Lump  Printing $100.00 0.00 . 100.00
1 Lump  Phone/Fax $100.00 0.00 100.00
20 CLERICAL C-1 $12.00 240.00 0.00
Task Total LOE Hours: 92 Labor & Exp Subtotals $2,094.00 $200.00

OVERHEAD 3,741.98

FCCOM 142.18
SUBCONT. G&A 0.00
SUBCONT. BASE 0.00
AWARD FEE 263.12
TOTAL FEES v 263.12
TASK TOTAL $6,441.28

Revised 06-May-92



BUDGETE
DATE: May 5, . _

WORK PLAN SECTION: 3.3.1.3
Initial Screening of Alternatives

LABOR

ATE FOR ALBION-SHERIDAN TWP WORK PLAN

EXPENSES TOTAL
Tsk .Service Emp. Hourly No. Unit Unit
Description No. Hours Area Class Rate Unit  Units Description Rate Labor Expenses
Feasibility Study 4011.05

16 ENGINEER P-4 $28.00 448.00 0.00
64 ENGINEER P-3 $23.00 1,472.00 0.00
32 ENGINEER P-2 $20.00 640.00 0.00
32 ENGINEER P-1 $16.50 528.00 0.00
0.00 0.00
t lump  Phone $100.00 0.00 100.00
0.00 0.00
20 GRAPHICS C-1 $12.00 240.00 0.00
Task Total LOE Hours: 144 Labor & Exp Subtotals $3,328.00 $100.00

OVERHEAD 5947.14
FCCOM 225.97 _
SUBCONT. G&A 0.00
SUBCONT. BASE 0.00
AWARD FEE 41184

o

TOTAL FEES 411.84
_TASK TOTAL $10,012.95

C\ARCS\ablion1.wk1
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BUDGETE'
DATE: May 5,

WORK PLAN SECTION: 3.3.1.4
Remedial Alternatives Array Document

LABOR

ATE FOR ALBION-SHERIDAN TWP WORK PLAN

EXPENSES TOTAL
Tsk Service Emp. Hourly No. Unit Unit
Description No. Hours Area Class Rate Unit  Units Description Rate Labor Expenses
Feasibility Study 4011.05
8 ENGINEER P-4 $28.00 224.00 0.00
80 ENGINEER P-3 $23.00 1,840.00 000
20 ENGINEER P-2 $20.00 400.00 0.00
136 ENGINEER P-1 $16.50 2,244.00 0.00
2 Per Diem $26.00 0.00 52.00
2 Each Airfare to Chicago $250.00 0.00 500.00
N 1 Lump  Shipping $100.00 0.00 100.00
1 Lump Phone/Fax $500.00 0.00 500.00
: 1 Lump Printing $200.00 0.00 200.00
24 PROJMAN P-3 $23.00 552.00 0.00
0.00 0.00
40 CLERICAL C1 $12.00 480.00 0.00
Task Total LOE Hours: 268 Labor & Exp Subtotals $5,740.00 $1,352.00
OVERHEAD 10,257.38
FCCOM 389.75 ¢
SUBCONT. G8A 0.00
SUBCONT. BASE 0.00
AWARD FEE 766.48
TOTAL FEES 766.48
TASKTOTAL $18,505.61

CMARCS\abliont.wki

Revised 06-May-92



BUDGETE’ "ATE FOR ALBION-SHERIDAN TWP WORK PLAN

DATE: May 5,

WORK PLAN SECTION: 3.3.1.5
Data Requirements

LABOR

CMRCS\abliont.wk1

EXPENSES TOTAL
Tsk Service Emp. Hourly No. Unit Unit
Description No. Hours Area Class Rate Unit  Units Description” Rate Labor Expenses
Feasibility Study 4011.05
2 ENGINEER P-4 $28.00 56.00 0.00
20 ENGINEER P-3 $23.00 460.00 0.00
20 ENGINEER P-2 $20.00 400.00 0.00
) 0.00 0.00
Dataman : 0.00 0.00
20 CLERICAL C-1 $12.00 240.00 0.00
Task Total LOE Hours: 42 Labor & Exp Subtotals $1,156.00 $0.00
OVERHEAD 2,065.77
FCCOM 78.49
SUBCONT. GBA 0.00
SUBCONT. BASE 0.00
AWARD FEE 120.12
TOTAL FEES 120.12
TASK TOTAL $3,420.38

Revised 06-May-92
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BUDGETE' ATE FOR ALBION-SHERIDAN TWP WORK PLAN

DATE: May 5,

WORK PLAN SECTION: 3.3.2.1
Remedial Alternative Detailed Analysis

LABOR

EXPENSES

TOTAL
Service Emp. Hourly No. Unit Unit
Tsk Hours Area Class Rate Unit  Units Description Rate Labor Expenses
Description No.
Feaslbility Study 4011.05 :

24 ENGINEER P-4 $28.00 672.00 0.00
200 ENGINEER P-3 $23.00 4,600.00 0.00
80 ENGINEER P-2 $20.00 1,600.00 0.00
120 ENGINEER P-1 $16.50 : 1,980.00 0.00
’ 1 Lump  Printing $50.00 0.00 50.00
1 Lump  Phone/Fax $200.00 0.00 200.00
' 0.00 0.00
0.00 0.00
40 CLERICAL C1 $12.00 480.00 0.00
Task Total LOE Hours: 424 Labor & Exp Subtotals $9,332.00 $250.00

OVERHEAD 16,676.28

FCCOM 633.64
SUBCONT. G&A 0.00
SUBCONT. BASE 0.00
AWARD FEE 5 1,212.64
TOTAL FEES 1,212.64
TASK TOTAL $28,104.57

CAARCS\abliont.wk1

Revised 06-May-92



BUDGETE'
DATE: May 5,

WORK PLAN SECTION: 3.3.2.2 -

ATE FOR ALBION-SHERIDAN TWP WORK PLAN

Comparative Aval. of Acceptable Alternatives LABOR EXPENSES TOTAL
Tsk Service Emp. Hourly No. Unit Unit
Description No. Hours Area Class Rate Unit  Units Description Rate Labor Expenses
Feasiblility Study 4011.05
24 ENGINEER P-4 $28.00 672.00 0.00
180 ENGINEER P-3 $23.00 4,140.00 0.00
- 80 ENGINEER P-2 $20.00 1,600.00 0.00
180 ENGINEER P-1 $16.50 2,970.00 0.00
1 Lump  Printing $100.00 0.00° 100.00
1 Lump Phone/Fax $200.00 0.00 200.00
0.00 0.00
20 CLERICAL C-1 $12.00 240.00 0.00
Task Total LOE Hours: 464 Labor & Exp Subtotals $9,622.00 $300.00
OVERHEAD 17,194.51
FCCOM 653.33
SUBCONT. G&A 0.00
SUBCONT. BASE 0.00
AWARD FEE 1,327.04
TOTAL FEES 1,327.04
TASK TOTAL $29,006.89

C\ARCS\ablion1.wk1
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BUDGET E 'ATE FOR ALBION-SHERIDAN TWP WORK PLAN

DATE: May 5, -

WORK PLAN SECTION: 3.3.3.1
Dratt Feasibility Study Report

LABOR

EXPENSES TOTAL
Tsk _ Service Emp. Hourly No. Unit Unit
Description No. Hours Area Class Rate Unit  Units Description Rate Labor Expenses
Feasibility Study 4011.05

32 ENGINEER P-4 $28.00 896.00 0.00
160 ENGINEER P-3 $23.00 . 3,680.00 0.00
32 ENGINEER P-2 $20.00 640.00 0.00
184 ENGINEER P-1 $16.50 3,036.00 © 000
20 PROJMAN P-3 $23.00 460.00 0.00
2 Per Diem $26.00 0.00 52.00
2 Each Airfare to Chicago $250.00 0.00 500.00
1 Ltump  Phone/Fax $500.00 0.00 500.00
1 Lump  Printing $500.00 0.00 500.00
1 Lump  Shipping $250.00 0.00 250.00
1 Lump Misc $500.00 0.00 500.00
0.00 0.00
100 CLERICAL C-1 $12.00 1,200.00 0.00
Task Total LOE Hours: 428 Labor & Exp Subtotals $9,912.00 $2,302.00

OVERHEAD 17,712.74.

FCCOM 673.02
SUBCONT. G&A 0.00
SUBCONT. BASE 0.00
AWARD FEE 1,224.08
TOTAL FEES 1,224.08
TASK TOTAL $31,823.85

CMARCS\ablion1.wk1
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BUDGET E
DATE: May 5,

WORK PLAN SECTION: 3.3.3.2

"ATE FOR ALBION-SHERIDAN TWP WORK PLAN

EXPENSES

Revised Feaslbility Study Report LABOR TOTAL
Tsk Service Emp. Hourly No. Unit Unit
Description No. Hours Area * Class Rate Unit  Units Description Rate Labor Expenses
Feasibility Study 4011.05

20 ENGINEER P-4 $28.00 560.00 0.00
40 ENGINEER P-3 $23.00 920.00 0.00
32 ENGINEER P-2 $20.00 640.00 0.00
56 ENGINEER - P-1 $16.50 924.00 0.00
1 Lump LS Report Prod. Communications $2,000.00 0.00 2,000.00
0.00 : 0.00
16 PROJMAN P-3 $23.00 368.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
60 CLERICAL C-1 $12.00 720.00 0.00
Task Total LOE Hours: 164 Labor & Exp Subtotals $4,132.00 -$2,000.00

OVERHEAD 738388

FCCOM 280.56

SUBCONT. G&A - 0.00
: SUBCONT. BASE 0.00
AWARD FEE 469.04
TOTAL FEES 469.04-
TASK TOTAL $14,265.49

CAARCS\ablion1.wk1

Revised 06-May-92



BUDGET E

ATE FOR ALBION-SHERIDAN TWP WORK PLAN

DATE: May 5, .
WORK PLAN SECTION: .
LABOR EXPENSES TOTAL
Tsk Service Emp. Hourly No. Unit Unit
Description No. Hours Area. Class Rate Unit  Units Description Rate Labor Expenses
Project Management 4011.06
. 0.00 0.00
Assumes approximately 26 Hours 510 PROJMAN P-3 $23.00 11,730.00 0.00
per month (schedule projected for 160 GEOLOGY P-3 $23.00 3,680.00 0.00
32 months) : 160 GEOLOGY pP-2 $20.00 - 3,200.00 0.00
32 Months  Phone/Fax $30.00 0.00 960.00
32 Months  Printing $20.00 0.00 640.00
32 Months  Shipping $10.00 0.00 320.00
1 lump  Misc $300.00 0.00 300.00
Meetings 0.00 0.00
8 meetings with 2 people in Chicago 80 PROJMAN P-3 $23.00 1,840.00 0.00
80 GEOLOGY P-3 $23.00 1,840.00 0.00
16 Trips $250.00 0.00 4,000.00
: 16 Per Diem $26.00 0.00 416.00
8 meetings with 3 people in Grand Rapids 80 PROJMAN P-3 $23.00 1,840.00 0.00
80 GEOLOGY P-3 $23.00 1,840.00 0.00
80 GEOLOGY P-2 $20.00 . 1,600.00 0.00
24 Lunches Per Diem $7.00 0.00 < 168.00
Task Total LOE Hours: 1230 Labor & Exp Subtotals  $27,570.00 $6,804.00
OVERHEAD 49,267.59
FCCOM 1,872.00
SUBCONT. G&A 0.00
SUBCONT. BASE 0.00
AWARD FEE 3,517.80
TOTAL FEES 3,517.80
TASK TOTAL $89,031.39

C\ARCS\abliont.wk1
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BUDGET E’ 'ATE FOR ALBION-SHERIDAN TWP WORK PLAN

DATE: May 5,

WORK PLAN SECTION: 3.4

LABOR

EXPENSES TOTAL
] Tsk Service Emp. Hourly No. Unit . Unit
Description ) : No. Hours Area Class Rate Unit  Units Description ‘Rate Labor Expenses
Post R/FS Support 4011.07

0.00 0.00

40 GEOLOGY P-3 $23.00 920.00 © 0.00

40 GEOLOGY p-2 $20.00 800.00 0.00

40 ENV COMP P-3 $23.00 920.00 0.00

40 ENV COMP p-2 $20.00 | 800.00 0.00

40 ENGINEER P-3 $23.00 920.00 0.00

40 ENGINEER P-2 $20.00 | 800.00 _ 0.00

60 PROJMAN P-3 $23.00 1,380.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00

0.00 0.00
0.00 v: 0.00
Task Total LOE Hours: 300 Labor & Exp Subtotals $6,540.00 $0.00 .

OVERHEAD - 11,6686.98
‘FCCOM 44407

SUBCONT. G&A 0.00

SUBCONT. BASE 0.00

AWARD FEE 858.00

TOTAL FEES 858.00

. TASK TOTAL $19,529.05

C)MARCS\abliont.wkt
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